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OCTOBER 4, 1985
POLREP #3, SHADY LANE RECREATIONAL AREA

ASBESTOS SITE CLEAN-UP
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JOHNS-MANVILLE CORPORATION, NASHUA, NH
EPA REGION 1 (617) 223-7265
U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION
LEXINGTON,MA
PAUL R. GROULX,
SHADY LANE
FIELD TELEPHONE NUMBERS (603) 888-0211 EPA

888-0214 OHM
888-0237 TAT

o CLEAN UP OPERATIONS STARTED ON MONDAY SEPTEMBER 23, 1985.
o 0. H. MATERIALS COMPANY IS THE PRIME CONTRACTOR UNDER THE ERCS CONTRACT.
o COMMUNITY RELATION ONGOING WITHIN COMMUNITY BY OSC.
o FIELD WORK ONGOING AHEAD OF SCHEDULE DISPITE BAD WEATHER.

ON 27 SEPTEMBER 1985 AT 12 NOON THE SITE WAS SHUT DOWN DUE TO THE WEATHER,
HURRICANE GLORIA. SITE RESUMED ON MONDAY 9/30/85.

WORK SCHEDULE

9/23-24/85 SITE MOBILZATION
9/25-30/85 CLEARING AND GRUBBING OF BRUSH AND SMALL TREES
9/25/85 PUBLIC INFORMATIONAL MEETING FOR LOCAL RESIDENTS.
9/28/85 SITE STABILIZATION - GRAVEL OPERATION (12 inches of gravel)
9/30/85 SITE STABILIZATION - SAND BASE - (6 inches of sand)
10/1/85 RIP RAP SLOPE - (5 inch stone)
10/2 - 85% completed TOP SOIL OPERATION
10/7/85 (tentative date) SITE RESTORATION AND SEEDING
10/8/85 (tentative date) DEMOBILIZATION OF EQUIPMENT AND PERSONNEL
10/9/85 (tentative date) FIELD PROJECT COMPLETED

ACTION;

AMBIENT AIR MONITORING STATIONS, ON AND OFF SITE ONGOING, STATIONS
OFFSITE ARE LOCATED AT THE NEW SEARLES ELEMENTARY SCHOOLS, AND THROUGHOUT
THE SURRONDING RESIDENTIAL AREA.

U.S. ARMY CORPS OF ENGINEERS FIELD REPRESENTATIVES FROM THE COLD REGION
RESEARCH LAB ON SCENE REVIEWING SCHEDULED WORK PLAN AND PROVIDING ONSITE
TECHNICAL ASSISTANCE, PER INTERAGENCY AGREEMENT.

' rf»

CITY OF NASHUA REPRESENTATIVE, JOE FREEMAN AND PETER BENET, ON SCENE
REVIEWING SITE ACTIVITIES. OSC WISHES TO ACKNOWLEDGES COOPERATIVE

ATMOSPHERE BY ALL CITY DEPARTMENTS IN ASSISTING OSC. JOE FREEMAN,
ASSISTANT TO THE MAYOR HAS PROVIVED
AND EXPEDITED SERVICES TO THE SITE AS REQUESTED.
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OSC MADE A PRESENTATION TO THE NEARBY ELEMENTARY SCHOOL STUDENT BODY
ON THE ASBESTOS REMOVAL OPERATION.

EPA WATER SECTION PERSONNEL ON SCENE TO CONDUCT WATER SURVEY AT THE REQUEST
OF THE OSC FOR ASBESTOS ANALYSIS IN THE SALMON BROOK.

PAMELA SPRAGUE, STATE OF N.H. REPRESENTATIVE ON SCENE TO REVIEW ONGOING
ACTIVITIES AND PROGRESS OF PROJECT. ALSO REQUESTED EPA TO REVIEW NEWLY
LOCATED ASBESTOS SITE DIRECTLY ACROSS SALMON BROOK FROM THE SHADY LANE
SITE. OSC OBSERVED VARIOUS FORMS OF EXPOSED ASBESTOS MATERIALS THROUGHOUT
THE AREA. OBSERVATIONS FROM THE INITIAL INVESTIGATION REVEALED ASBESTOS
IN THE STREAM AND THREE ADJACENT PROPERTIES.

SITE WAS COMPLETELY STABILIZED WITHIN 8 WORKING DAYS WITH PRIMARY COVER.
ASBESTOS COVERING OPERATION ARE IDEAL DUE TO THE INTERMITANT RAINS AND
DAMP NATURE OF THE FOREST FLOOR IN THE LOW LYING WETLAND. THESE
CONDITIONS ENABLE OPERATIONS TO MOVE AHEAD OF SCHEDULE AND UNDER BUDGET.

MATERIALS BROUGHT ON SITE TO DATE INCLUDE THE FOLLOWING:
o 354 tons of 5 inch STONE FOR SLOPE STABILIZATION,
o 3340 CUBIC YARDS of BANK RUN GRAVEL AND TOPSOIL FOR SITE STABILIZATION.

NOTE:
DUE TO HEAVY RAIN IN THE LAST 36 HOURS, GROUND CONDITIONS ON SITE
HAVE BECOME UNSUITABLE FOR CONTINUED OPERATIONS.
SITE OPERATIONS CEASED PER OSC AND O.H. MATERIALS PERSONNEL WERE
DEMOBILIZED PENDING FAVORABLE WEATHER AND GROUND CONDITIONS.

FUTURE;

OPERATIONS WILL RESUME DEPENDING ON SITE DRYING OUT TO CONTINUE REMAINING
TOPSOIL COVER AND GRADING.

SEEDING WILL COMMENCE UPON COMPLETION OF FINAL SOIL OPERATION.

PROJECT COMPLETION TENTATIVELY SET FOR 10/9/85, BELOW BUDGET AND AHEAD
OF SCHEDULE DISPITE MAJOR WEATHER SETBACKS.
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FINANCIAL; (Total ceiling $900,000)

O.K. MATERIALS INC. ($645K)

TAT (Roy F. Weston) c. b. a.

U.S. ARMY CORPS ENGINEERS c.

FEMA (relocation) a.

U.S. EPA (intramural) b.

ceiling

$250,000

$55,000

$10,000 obligated

$30,000 obligated

$30,000

obligated

$74,000

$41,000

$8,000

none

$12,000

balance

$176,000

$14,000

$2,000

$30,000

$18,000

a. original FEMA 50K = 20K TAT and 30K FEMA
b. original EPA 50K = 30K EPA and 20K TAT
c. original USAGE 60K = 10K USAGE and 15K TAT and 35K bal

case pends:



POLREP DISTRIBUTION LIST
Polrep: 3
Date: 10/4/85
Site: SHADY LANE

X National Response Center NASHUA, N.H.
400 Seventh Street, S.W., Washington,D.C. 20590

X U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W. Washington, D.C. 20460

EPA BOSTON - JFK Building

X Mike Deland, Regional Administrator

X Paul Keough, Acting Deputy Regional Administrator

X David Pickman, Office of Public Awareness

X Mel Holman, Director, Waste Management Division

X Phil Boxell, Office of Regional Counsel

X Steve Ells, Office of Intergovernmental Affairs

EPA LEXINGTON

X Edward Conley

X Donald Berger

_X Paul Groulx (asbestos file) original

X POLREP FILE

OTHERS

Brook Dupee
State of New Hampshire
Department of Health & Welfare
Division of Public Health Service
Hazen Drive
Concord, N.H. 03301

Patrick Flynn, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H
401 M Street, SW (PM-214-F)
Washington,D.C. 20460


